
1/11/2009
MS Course decision made
1/11/2009
Course Budget defined
1/13/2009
Curriculum Review
1/19/2009
Course Outline draft developed
1/24/2009
Assistant Instructor selection initiated
2/16/2009
Clinical agreements made and MOU signed
2/22/2009
Textbook Selection made
Textbooks ordered
2/26/2009
Assistant Instructors confirmed
2/28/2009
Course Outline Finalized
3/2/2009
Course application to EMS
Bureau for approval
3/25/2009
Instructor Creates course in NREMT
4/2/2009
Class Starts
4/12/2009
Beginning Course Roster
Submitted to EMS Bureau
4/20/2009
Students Register
on NREMT Website
4/24/2009
vaccination
4/26/2009
Instructor approves course
roster with NREMT
5/16/2009
Initiate Criminal History Background Checks
6/21/2009
Begin Clinical
8/6/2009
Last day of class
8/6/2009
Instructor makes course
completion on NREMT
8/7/2009
Students able to request Authorization
to Test letters from NREMT
8/11/2009
Student print off ATT letters
and send them to EMS
8/15/2009
End of Course Roster to EMS
9/21/2009
NREMT Written Exam at PearsonVUE
9/27/2009
NREMT Practical Exam
10/1/2009
Affiliate with Agency