

Electronic Visit Verification Project Stakeholder Update

December 10, 2019

Alexandra Fernández Bureau Chief, Bureau of Long Term Care





> EVV Refresher

Overview

- Implementation Update
- Good Faith Effort
- > Stakeholder Workgroup Updates
- Parking Lot
- Next Steps




What is Electronic Visit Verification?

- > A system that captures information about a visit to a participant's home
- > There are many types of EVV systems available:
 - > Telephony (Interactive voice response)
 - > GPS-enabled
 - Smart phone-based applications











- > The Electronic Visit Verification (EVV) mandate is in the 21st Century CURES Act
- > Section 12006 requires states to implement an EVV system:
 - For Personal Care Services (PCS) by January 1, 2020
 - For Home Health Services by January 1, 2023
- Fiscal penalties will be imposed on the state for non-compliance*

*States have an opportunity to request a waiver of the penalty for the first year of implementation.



Implementation Update

Project Phase II - Determine and Implement Idaho's EVV Model

Winter 2019/2020

- Work with stakeholders to plan implementation of chosen EVV model.
- Begin working on changes to Idaho Administrative Code (IDAPA).
- Initiate requirements gathering for state aggregator.



Spring/Summer 2020

- Initiate EVV launch state aggregator and provider adoption of EVV compliant systems.
- Complete training for relevant stakeholder groups.
- Temporary rules go live July 1, 2020.



Idaho has selected an Open Model

Open Model

- Providers can use any EVV software they choose that meets the minimum requirements and is compatible with the state's aggregator.
- The state must identify how to aggregate and use data from those systems.
- The Open Model has been approved by Medicaid Administration with controls in place to ensure compatibility with the state's aggregator
 - Example: Provision requiring successful data transmission to aggregator to be considered compliant
- These criteria will be proposed as part of the Rules Workgroup

- ➤ Idaho will use Sandata as the state's aggregator, pending legislative budget approval
 - > Sandata is DXC Technology's aggregator solution
 - > EVV is within the scope of DHW's existing contract with DXC Technology, meaning no Request for Proposal is required
- > The EVV budget requests are moving forward to the Governor's Office for consideration



- **▶** What is the Good Faith Effort (GFE)?
 - > State's request to CMS to defer the FMAP penalty for Personal Care Services until January 1, 2021
- > The Project Team submitted this request on September 5, 2019
- CMS approved Idaho's GFE request November 5, 2019
- > A copy of the GFE is located on the EVV Project Website



> Two of the three workgroups have been initiated

Policy and Operations

Implementation

Rules

Reminders:

- > PAA providers will have an opportunity to participate in a separate workgroup to review
 Service Plan and Progress Note rules and the impact of EVV on those rules at a later date
- Products from the stakeholder workgroups will be presented to this larger stakeholder group for comment

- > Kick-off meeting was October 16th. The group meets bi-weekly on Thursdays
- > There are a total of 10 community representatives
 - The group includes Personal Assistance Agencies, Home Health Agencies, participants, Center for Independent Living, and advocacy entities
- Current Pending Items:
 - Establishing minimum EVV criteria

- > Kick-off meeting was December 5th
- > There are a total of 5 community representatives so far
 - > The group includes Personal Assistance Agencies and Home Health Agencies

Priority Tasks:

- Defining phases for implementation and milestones
- > Establishing an implementation timeline with target dates
- > Creating a best practice guidance document for providers and participants



Rules Timeline and Strategy

Winter 2019/2020

 Begin drafting rules based on workgroup input

April 2020

 Formal negotiated rulemaking session(s)

July 2020

Temporary rules are effective

July 2021

Final rules approved and effective

- ➤ By writing in an implementation time frame, we can provide a phase-in period for providers and Medicaid to implement. Example: IDAPA 16.03.10.318.03:
- **Quality Assurance**. The Department will begin enforcement of quality assurance compliance with Sections 311 through 314 of these rules on January 1, 2017. (7-1-16)



- ➤ The Project Team is soliciting participation on each of the workgroups by individuals accessing EVV-applicable services to ensure that all aspects of the user perspective are captured
- We may have additional opportunities for participant engagement as the project develops

- ➤ All recommendations will be considered and reviewed by the project team and Medicaid Administration for final approval
- Work deliverables will be made available to all EVV stakeholders for further comment before adopting in final
 - Posted on the EVV web page
 - Distributed via email blast
 - > Reviewed during stakeholder updates

- > The Project Team has developed an issue "Parking Lot"
- **➤** What is included in the Parking Lot?
 - Questions pending response
 - > Questions or policy considerations dependent upon other milestone decisions
 - > Topics out of scope of the EVV Project
- Some of the items in the Parking Lot may not be actionable by the EVV Project Team

Next Steps

- Distribute workgroup deliverables for review and comment
- Initiate Rules Workgroup
- > Internal work:
 - Engaging with our systems team
 - Engaging with DXC Technology
- > Next stakeholder update: February




Stay Up-To-Date!

- ➤ Visit http://EVV.dhw.ldaho.gov for more information about the project and upcoming activities
- > Email the project team at EVV@dhw.Idaho.gov





Ask a question using the "chat" feature in the WebEx Application.



You can also ask your question by pressing *6 to un-mute your phone.

7PORS